

DAY 1 | Monday

Week 1 - Q1 - Repository & Environment

OBJECTIVE: Clean Git repo, Python venv, FastAPI installed, Hello World running.

TECHNOLOGY & COMMANDS

```
$ git init && git checkout -b main
```

```
$ python3 -m venv venv
```

```
$ pip install fastapi uvicorn[standard]
```

Files to Create / Edit:

- .env.example
- main.py
- README.md

ARCHITECTURE & LOGIC

- Monorepo Structure
- 12-Factor App

AUTOPILOT & AI PROMPTS

- > Initialize 'Coding Agent' instructions
- > Setup 'Memory' file

RISK & VALIDATION

Risk: Polluting global python environment.

Success Metric: GET / returns {'status': 'ok'}

DAY 2 | Tuesday

Week 1 - Q1 - Database Schema & SQLAlchemy

OBJECTIVE: PostgreSQL container running, Models defined, Alembic initialized.

TECHNOLOGY & COMMANDS

```
$ docker run -d postgres:15
$ pip install sqlalchemy alembic
$ alembic init alembic
```

Files to Create / Edit:

- apps/api/database.py
- apps/api/models/trade.py

ARCHITECTURE & LOGIC

- ORM Pattern: SQLAlchemy 2.0
- Migration Strategy

AUTOPILOT & AI PROMPTS

- > Generate SQLAlchemy model for Trade
- > Write `__repr__` methods

RISK & VALIDATION

Risk: Schema drift.

Success Metric: alembic upgrade head runs clean

DAY 3 | Wednesday

Week 1 - Q1 - API CRUD & Pydantic

OBJECTIVE: Create/Read Trades via HTTP endpoints with Validation.

TECHNOLOGY & COMMANDS

```
$ pip install pydantic
```

```
$ uvicorn apps.api.main:app --reload
```

Files to Create / Edit:

- apps/api/schemas/trade.py
- apps/api/routers/trades.py

ARCHITECTURE & LOGIC

- DTO Pattern
- Dependency Injection

AUTOPILOT & AI PROMPTS

- > Write Pydantic schema for Trade
- > Create FastAPI endpoint

RISK & VALIDATION

Risk: SQL Injection.

Success Metric: Swagger UI shows endpoints

DAY 4 | Thursday

Week 1 - Q1 - Testing & CI/CD

OBJECTIVE: Pytest suite running locally and in GitHub Actions.

TECHNOLOGY & COMMANDS

```
$ pip install pytest httpx
```

```
$ pytest tests/ -v
```

Files to Create / Edit:

- tests/conftest.py
- tests/test_trades.py
- .github/workflows/test.yml

ARCHITECTURE & LOGIC

- Testing Pyramid
- Fixture Factory Pattern

AUTOPILOT & AI PROMPTS

- > Write a test that mocks DB
- > Generate GitHub Action YAML

RISK & VALIDATION

Risk: Flaky tests.

Success Metric: GitHub Action Green

DAY 5 | Friday

Week 1 - Q1 - Frontend Shell (React/Vite)

OBJECTIVE: Typescript React app running, fetching data from API.

TECHNOLOGY & COMMANDS

```
$ npm create vite@latest apps/web
```

```
$ npm install @tanstack/react-query
```

Files to Create / Edit:

- apps/web/src/api/client.ts
- apps/web/src/App.tsx

ARCHITECTURE & LOGIC

- React Query (Server State)
- Tailwind CSS

AUTOPILOT & AI PROMPTS

- > Create React component for Trade table
- > Configure Tailwind

RISK & VALIDATION

Risk: CORS errors.

Success Metric: Frontend displays data

DAY 6 | Saturday

Week 2 - Q1 - [WEEKEND] Market Data Feed (Alpaca)

OBJECTIVE: Research & Cleanup: Streaming Real-Time Bars for AAPL into console.

TECHNOLOGY & COMMANDS

```
$ pip install alpaca-py
```

```
$ python scripts/test_stream.py
```

Files to Create / Edit:

- apps/api/services/market_data.py
- scripts/stream_quotes.py

ARCHITECTURE & LOGIC

- WebSocket Client pattern
- Queue System

AUTOPILOT & AI PROMPTS

- > Write asyncio wrapper for Alpaca
- > Handle reconnection

RISK & VALIDATION

Risk: API Rate limits.

Success Metric: Live price updates

DAY 7 | Sunday

Week 2 - Q1 - [WEEKEND] Broker Interface (Paper)

OBJECTIVE: Research & Cleanup: Place a Market Buy Order via Code.

TECHNOLOGY & COMMANDS

```
$ pip install pytz
```

```
$ python scripts/sub_order.py
```

Files to Create / Edit:

- apps/api/services/broker.py
- apps/api/services/alpaca_broker.py

ARCHITECTURE & LOGIC

- Interface Segregation
- Order Lifecycle

AUTOPILOT & AI PROMPTS

- > Create Broker abstract class
- > Implement buy_market

RISK & VALIDATION

Risk: Accidental Real Money trade.

Success Metric: Order ID returned

DAY 8 | Monday

Week 2 - Q1 - Historical Data Backfill

OBJECTIVE: Download 1-min bars for SPY/QQQ for Year 2020.

TECHNOLOGY & COMMANDS

```
$ python scripts/backfill.py --symbol SPY --year 2020
```

Files to Create / Edit:

- scripts/backfill.py
- apps/api/services/data_loader.py

ARCHITECTURE & LOGIC

- ETL Pipeline
- Parquet Storage

AUTOPILOT & AI PROMPTS

- > Optimize pandas read_csv
- > Parallelize downloads

RISK & VALIDATION

Risk: Data Gaps.

Success Metric: Parquet files created

DAY 9 | Tuesday

Week 2 - Q1 - Historical Data Backfill

OBJECTIVE: Download 1-min bars for SPY/QQQ for Year 2021.

TECHNOLOGY & COMMANDS

```
$ python scripts/backfill.py --symbol SPY --year 2021
```

Files to Create / Edit:

- scripts/backfill.py
- apps/api/services/data_loader.py

ARCHITECTURE & LOGIC

- ETL Pipeline
- Parquet Storage

AUTOPILOT & AI PROMPTS

- > Optimize pandas read_csv
- > Parallelize downloads

RISK & VALIDATION

Risk: Data Gaps.

Success Metric: Parquet files created

DAY 10 | Wednesday

Week 2 - Q1 - Historical Data Backfill

OBJECTIVE: Download 1-min bars for SPY/QQQ for Year 2022.

TECHNOLOGY & COMMANDS

```
$ python scripts/backfill.py --symbol SPY --year 2022
```

Files to Create / Edit:

- scripts/backfill.py
- apps/api/services/data_loader.py

ARCHITECTURE & LOGIC

- ETL Pipeline
- Parquet Storage

AUTOPILOT & AI PROMPTS

- > Optimize pandas read_csv
- > Parallelize downloads

RISK & VALIDATION

Risk: Data Gaps.

Success Metric: Parquet files created

DAY 11 | Thursday

Week 3 - Q1 - Historical Data Backfill

OBJECTIVE: Download 1-min bars for SPY/QQQ for Year 2023.

TECHNOLOGY & COMMANDS

```
$ python scripts/backfill.py --symbol SPY --year 2023
```

Files to Create / Edit:

- scripts/backfill.py
- apps/api/services/data_loader.py

ARCHITECTURE & LOGIC

- ETL Pipeline
- Parquet Storage

AUTOPILOT & AI PROMPTS

- > Optimize pandas read_csv
- > Parallelize downloads

RISK & VALIDATION

Risk: Data Gaps.

Success Metric: Parquet files created

DAY 12 | Friday

Week 3 - Q1 - Historical Data Backfill

OBJECTIVE: Download 1-min bars for SPY/QQQ for Year 2024.

TECHNOLOGY & COMMANDS

```
$ python scripts/backfill.py --symbol SPY --year 2024
```

Files to Create / Edit:

- scripts/backfill.py
- apps/api/services/data_loader.py

ARCHITECTURE & LOGIC

- ETL Pipeline
- Parquet Storage

AUTOPILOT & AI PROMPTS

- > Optimize pandas read_csv
- > Parallelize downloads

RISK & VALIDATION

Risk: Data Gaps.

Success Metric: Parquet files created

DAY 13 | Saturday

Week 3 - Q1 - [WEEKEND] Historical Data Backfill

OBJECTIVE: Research & Cleanup: Download 1-min bars for SPY/QQQ for Year 2025.

TECHNOLOGY & COMMANDS

```
$ python scripts/backfill.py --symbol SPY --year 2025
```

Files to Create / Edit:

- scripts/backfill.py
- apps/api/services/data_loader.py

ARCHITECTURE & LOGIC

- ETL Pipeline
- Parquet Storage

AUTOPILOT & AI PROMPTS

- > Optimize pandas read_csv
- > Parallelize downloads

RISK & VALIDATION

Risk: Data Gaps.

Success Metric: Parquet files created

DAY 14 | Sunday

Week 3 - Q1 - [WEEKEND] Historical Data Backfill

OBJECTIVE: Research & Cleanup: Download 1-min bars for SPY/QQQ for Year 2026.

TECHNOLOGY & COMMANDS

```
$ python scripts/backfill.py --symbol SPY --year 2026
```

Files to Create / Edit:

- scripts/backfill.py
- apps/api/services/data_loader.py

ARCHITECTURE & LOGIC

- ETL Pipeline
- Parquet Storage

AUTOPILOT & AI PROMPTS

- > Optimize pandas read_csv
- > Parallelize downloads

RISK & VALIDATION

Risk: Data Gaps.

Success Metric: Parquet files created

DAY 15 | Monday

Week 3 - Q1 - TimescaleDB Integration

OBJECTIVE: Migrate from flat files to TimescaleDB hypertable.

TECHNOLOGY & COMMANDS

```
$ docker exec -it apex-db psql -c 'CREATE EXTENSION timescaledb;'
```

Files to Create / Edit:

- apps/api/models/market_data.py
- alembic/versions/hypertable.py

ARCHITECTURE & LOGIC

- Time-Series Optimization
- Compression Policies

AUTOPILOT & AI PROMPTS

- > Convert Trade table to Hypertable
- > Set chunk time interval

RISK & VALIDATION

Risk: Slow queries.

Success Metric: Query speed < 10ms

DAY 16 | Tuesday

Week 4 - Q1 - Real-Time Ticker Plant

OBJECTIVE: Process 10,000 msg/sec from WebSocket.

TECHNOLOGY & COMMANDS

```
$ python scripts/stress_test.py
```

Files to Create / Edit:

- apps/api/services/ticker_plant.py

ARCHITECTURE & LOGIC

- Pub/Sub (Redis)
- Asyncio Queues

AUTOPILOT & AI PROMPTS

- > Implement Redis PubSub publisher
- > Buffer incoming messages

RISK & VALIDATION

Risk: Message drop.

Success Metric: Zero lag in processing

DAY 17 | Wednesday

Week 4 - Q1 - Indicator Engine Optimization

OBJECTIVE: Implement technical indicator #1 (RSI, MACD, Bollinger).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_indicator.py --name ind_17
```

Files to Create / Edit:

- libs/core/indicators.py
- tests/test_ind_17.py

ARCHITECTURE & LOGIC

- Vectorized Numpy
- Numba JIT

AUTOPILOT & AI PROMPTS

- > Write vectorized RSI function
- > Optimize with Numba

RISK & VALIDATION

Risk: Calculation drift.

Success Metric: Match TradingView values

DAY 18 | Thursday

Week 4 - Q1 - Indicator Engine Optimization

OBJECTIVE: Implement technical indicator #2 (RSI, MACD, Bollinger).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_indicator.py --name ind_18
```

Files to Create / Edit:

- libs/core/indicators.py
- tests/test_ind_18.py

ARCHITECTURE & LOGIC

- Vectorized Numpy
- Numba JIT

AUTOPILOT & AI PROMPTS

- > Write vectorized RSI function
- > Optimize with Numba

RISK & VALIDATION

Risk: Calculation drift.

Success Metric: Match TradingView values

DAY 19 | Friday

Week 4 - Q1 - Indicator Engine Optimization

OBJECTIVE: Implement technical indicator #3 (RSI, MACD, Bollinger).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_indicator.py --name ind_19
```

Files to Create / Edit:

- libs/core/indicators.py
- tests/test_ind_19.py

ARCHITECTURE & LOGIC

- Vectorized Numpy
- Numba JIT

AUTOPILOT & AI PROMPTS

- > Write vectorized RSI function
- > Optimize with Numba

RISK & VALIDATION

Risk: Calculation drift.

Success Metric: Match TradingView values

DAY 20 | Saturday

Week 4 - Q1 - [WEEKEND] Indicator Engine Optimization

OBJECTIVE: Research & Cleanup: Implement technical indicator #4 (RSI, MACD, Bollinger).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_indicator.py --name ind_20
```

Files to Create / Edit:

- libs/core/indicators.py
- tests/test_ind_20.py

ARCHITECTURE & LOGIC

- Vectorized Numpy
- Numba JIT

AUTOPILOT & AI PROMPTS

- > Write vectorized RSI function
- > Optimize with Numba

RISK & VALIDATION

Risk: Calculation drift.

Success Metric: Match TradingView values

DAY 21 | Sunday

Week 5 - Q1 - [WEEKEND] Indicator Engine Optimization

OBJECTIVE: Research & Cleanup: Implement technical indicator #5 (RSI, MACD, Bollinger).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_indicator.py --name ind_21
```

Files to Create / Edit:

- libs/core/indicators.py
- tests/test_ind_21.py

ARCHITECTURE & LOGIC

- Vectorized Numpy
- Numba JIT

AUTOPILOT & AI PROMPTS

- > Write vectorized RSI function
- > Optimize with Numba

RISK & VALIDATION

Risk: Calculation drift.

Success Metric: Match TradingView values

DAY 22 | Monday

Week 5 - Q1 - Indicator Engine Optimization

OBJECTIVE: Implement technical indicator #6 (RSI, MACD, Bollinger).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_indicator.py --name ind_22
```

Files to Create / Edit:

- libs/core/indicators.py
- tests/test_ind_22.py

ARCHITECTURE & LOGIC

- Vectorized Numpy
- Numba JIT

AUTOPILOT & AI PROMPTS

- > Write vectorized RSI function
- > Optimize with Numba

RISK & VALIDATION

Risk: Calculation drift.

Success Metric: Match TradingView values

DAY 23 | Tuesday

Week 5 - Q1 - Indicator Engine Optimization

OBJECTIVE: Implement technical indicator #7 (RSI, MACD, Bollinger).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_indicator.py --name ind_23
```

Files to Create / Edit:

- libs/core/indicators.py
- tests/test_ind_23.py

ARCHITECTURE & LOGIC

- Vectorized Numpy
- Numba JIT

AUTOPILOT & AI PROMPTS

- > Write vectorized RSI function
- > Optimize with Numba

RISK & VALIDATION

Risk: Calculation drift.

Success Metric: Match TradingView values

DAY 24 | Wednesday

Week 5 - Q1 - Indicator Engine Optimization

OBJECTIVE: Implement technical indicator #8 (RSI, MACD, Bollinger).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_indicator.py --name ind_24
```

Files to Create / Edit:

- libs/core/indicators.py
- tests/test_ind_24.py

ARCHITECTURE & LOGIC

- Vectorized Numpy
- Numba JIT

AUTOPILOT & AI PROMPTS

- > Write vectorized RSI function
- > Optimize with Numba

RISK & VALIDATION

Risk: Calculation drift.

Success Metric: Match TradingView values

DAY 25 | Thursday

Week 5 - Q1 - Indicator Engine Optimization

OBJECTIVE: Implement technical indicator #9 (RSI, MACD, Bollinger).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_indicator.py --name ind_25
```

Files to Create / Edit:

- libs/core/indicators.py
- tests/test_ind_25.py

ARCHITECTURE & LOGIC

- Vectorized Numpy
- Numba JIT

AUTOPILOT & AI PROMPTS

- > Write vectorized RSI function
- > Optimize with Numba

RISK & VALIDATION

Risk: Calculation drift.

Success Metric: Match TradingView values

DAY 26 | Friday

Week 6 - Q1 - Indicator Engine Optimization

OBJECTIVE: Implement technical indicator #10 (RSI, MACD, Bollinger).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_indicator.py --name ind_26
```

Files to Create / Edit:

- libs/core/indicators.py
- tests/test_ind_26.py

ARCHITECTURE & LOGIC

- Vectorized Numpy
- Numba JIT

AUTOPILOT & AI PROMPTS

- > Write vectorized RSI function
- > Optimize with Numba

RISK & VALIDATION

Risk: Calculation drift.

Success Metric: Match TradingView values

DAY 27 | Saturday

Week 6 - Q1 - [WEEKEND] Indicator Engine Optimization

OBJECTIVE: Research & Cleanup: Implement technical indicator #11 (RSI, MACD, Bollinger).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_indicator.py --name ind_27
```

Files to Create / Edit:

- libs/core/indicators.py
- tests/test_ind_27.py

ARCHITECTURE & LOGIC

- Vectorized Numpy
- Numba JIT

AUTOPILOT & AI PROMPTS

- > Write vectorized RSI function
- > Optimize with Numba

RISK & VALIDATION

Risk: Calculation drift.

Success Metric: Match TradingView values

DAY 28 | Sunday

Week 6 - Q1 - [WEEKEND] Indicator Engine Optimization

OBJECTIVE: Research & Cleanup: Implement technical indicator #12 (RSI, MACD, Bollinger).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_indicator.py --name ind_28
```

Files to Create / Edit:

- libs/core/indicators.py
- tests/test_ind_28.py

ARCHITECTURE & LOGIC

- Vectorized Numpy
- Numba JIT

AUTOPILOT & AI PROMPTS

- > Write vectorized RSI function
- > Optimize with Numba

RISK & VALIDATION

Risk: Calculation drift.

Success Metric: Match TradingView values

DAY 29 | Monday

Week 6 - Q1 - Indicator Engine Optimization

OBJECTIVE: Implement technical indicator #13 (RSI, MACD, Bollinger).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_indicator.py --name ind_29
```

Files to Create / Edit:

- libs/core/indicators.py
- tests/test_ind_29.py

ARCHITECTURE & LOGIC

- Vectorized Numpy
- Numba JIT

AUTOPILOT & AI PROMPTS

- > Write vectorized RSI function
- > Optimize with Numba

RISK & VALIDATION

Risk: Calculation drift.

Success Metric: Match TradingView values

DAY 30 | Tuesday

Week 6 - Q1 - Indicator Engine Optimization

OBJECTIVE: Implement technical indicator #14 (RSI, MACD, Bollinger).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_indicator.py --name ind_30
```

Files to Create / Edit:

- libs/core/indicators.py
- tests/test_ind_30.py

ARCHITECTURE & LOGIC

- Vectorized Numpy
- Numba JIT

AUTOPILOT & AI PROMPTS

- > Write vectorized RSI function
- > Optimize with Numba

RISK & VALIDATION

Risk: Calculation drift.

Success Metric: Match TradingView values

DAY 31 | Wednesday

Week 7 - Q1 - Strategy Engine Core

OBJECTIVE: Abstract Strategy Class and Event Loop.

TECHNOLOGY & COMMANDS

```
$ touch apps/api/strategies/base.py
```

Files to Create / Edit:

- apps/api/strategies/base.py
- apps/api/engine/runner.py

ARCHITECTURE & LOGIC

- Event-Driven Architecture
- Signal Generation

AUTOPILOT & AI PROMPTS

- > Define on_bar(bar) method
- > Implement signal queue

RISK & VALIDATION

Risk: Lookahead Bias.

Success Metric: Backtest runs without error

DAY 32 | Thursday

Week 7 - Q1 - Strategy Implementation: Mean Reversion

OBJECTIVE: Refining Mean Reversion parameters: Version 1.0

TECHNOLOGY & COMMANDS

```
$ python scripts/optimize.py --strategy mean_rev
```

Files to Create / Edit:

- apps/api/strategies/mean_reversion_v1.py

ARCHITECTURE & LOGIC

- Parameter Optimization
- Walk-Forward Analysis

AUTOPILOT & AI PROMPTS

- > Add stop-loss logic
- > Add take-profit logic

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe Ratio > 1.5

DAY 33 | Friday

Week 7 - Q1 - Strategy Implementation: Mean Reversion

OBJECTIVE: Refining Mean Reversion parameters: Version 2.0

TECHNOLOGY & COMMANDS

```
$ python scripts/optimize.py --strategy mean_rev
```

Files to Create / Edit:

- apps/api/strategies/mean_reversion_v2.py

ARCHITECTURE & LOGIC

- Parameter Optimization
- Walk-Forward Analysis

AUTOPILOT & AI PROMPTS

- > Add stop-loss logic
- > Add take-profit logic

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe Ratio > 1.5

DAY 34 | Saturday

Week 7 - Q1 - [WEEKEND] Strategy Implementation: Mean Reversion

OBJECTIVE: Research & Cleanup: Refining Mean Reversion parameters: Version 3.0

TECHNOLOGY & COMMANDS

```
$ python scripts/optimize.py --strategy mean_rev
```

Files to Create / Edit:

- apps/api/strategies/mean_reversion_v3.py

ARCHITECTURE & LOGIC

- Parameter Optimization
- Walk-Forward Analysis

AUTOPILOT & AI PROMPTS

- > Add stop-loss logic
- > Add take-profit logic

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe Ratio > 1.5

DAY 35 | Sunday

Week 7 - Q1 - [WEEKEND] Strategy Implementation: Mean Reversion

OBJECTIVE: Research & Cleanup: Refining Mean Reversion parameters: Version 4.0

TECHNOLOGY & COMMANDS

```
$ python scripts/optimize.py --strategy mean_rev
```

Files to Create / Edit:

- apps/api/strategies/mean_reversion_v4.py

ARCHITECTURE & LOGIC

- Parameter Optimization
- Walk-Forward Analysis

AUTOPILOT & AI PROMPTS

- > Add stop-loss logic
- > Add take-profit logic

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe Ratio > 1.5

DAY 36 | Monday

Week 8 - Q1 - Strategy Implementation: Mean Reversion

OBJECTIVE: Refining Mean Reversion parameters: Version 5.0

TECHNOLOGY & COMMANDS

```
$ python scripts/optimize.py --strategy mean_rev
```

Files to Create / Edit:

- apps/api/strategies/mean_reversion_v5.py

ARCHITECTURE & LOGIC

- Parameter Optimization
- Walk-Forward Analysis

AUTOPILOT & AI PROMPTS

- > Add stop-loss logic
- > Add take-profit logic

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe Ratio > 1.5

DAY 37 | Tuesday

Week 8 - Q1 - Strategy Implementation: Mean Reversion

OBJECTIVE: Refining Mean Reversion parameters: Version 6.0

TECHNOLOGY & COMMANDS

```
$ python scripts/optimize.py --strategy mean_rev
```

Files to Create / Edit:

- apps/api/strategies/mean_reversion_v6.py

ARCHITECTURE & LOGIC

- Parameter Optimization
- Walk-Forward Analysis

AUTOPILOT & AI PROMPTS

- > Add stop-loss logic
- > Add take-profit logic

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe Ratio > 1.5

DAY 38 | Wednesday

Week 8 - Q1 - Strategy Implementation: Mean Reversion

OBJECTIVE: Refining Mean Reversion parameters: Version 7.0

TECHNOLOGY & COMMANDS

```
$ python scripts/optimize.py --strategy mean_rev
```

Files to Create / Edit:

- apps/api/strategies/mean_reversion_v7.py

ARCHITECTURE & LOGIC

- Parameter Optimization
- Walk-Forward Analysis

AUTOPILOT & AI PROMPTS

- > Add stop-loss logic
- > Add take-profit logic

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe Ratio > 1.5

DAY 39 | Thursday

Week 8 - Q1 - Strategy Implementation: Mean Reversion

OBJECTIVE: Refining Mean Reversion parameters: Version 8.0

TECHNOLOGY & COMMANDS

```
$ python scripts/optimize.py --strategy mean_rev
```

Files to Create / Edit:

- apps/api/strategies/mean_reversion_v8.py

ARCHITECTURE & LOGIC

- Parameter Optimization
- Walk-Forward Analysis

AUTOPILOT & AI PROMPTS

- > Add stop-loss logic
- > Add take-profit logic

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe Ratio > 1.5

DAY 40 | Friday

Week 8 - Q1 - Strategy Implementation: Mean Reversion

OBJECTIVE: Refining Mean Reversion parameters: Version 9.0

TECHNOLOGY & COMMANDS

```
$ python scripts/optimize.py --strategy mean_rev
```

Files to Create / Edit:

- apps/api/strategies/mean_reversion_v9.py

ARCHITECTURE & LOGIC

- Parameter Optimization
- Walk-Forward Analysis

AUTOPILOT & AI PROMPTS

- > Add stop-loss logic
- > Add take-profit logic

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe Ratio > 1.5

DAY 41 | Saturday

Week 9 - Q1 - [WEEKEND] Strategy Implementation: Mean Reversion

OBJECTIVE: Research & Cleanup: Refining Mean Reversion parameters: Version 10.0

TECHNOLOGY & COMMANDS

```
$ python scripts/optimize.py --strategy mean_rev
```

Files to Create / Edit:

- apps/api/strategies/mean_reversion_v10.py

ARCHITECTURE & LOGIC

- Parameter Optimization
- Walk-Forward Analysis

AUTOPILOT & AI PROMPTS

- > Add stop-loss logic
- > Add take-profit logic

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe Ratio > 1.5

DAY 42 | Sunday

Week 9 - Q1 - [WEEKEND] Strategy Implementation: Mean Reversion

OBJECTIVE: Research & Cleanup: Refining Mean Reversion parameters: Version 11.0

TECHNOLOGY & COMMANDS

```
$ python scripts/optimize.py --strategy mean_rev
```

Files to Create / Edit:

- apps/api/strategies/mean_reversion_v11.py

ARCHITECTURE & LOGIC

- Parameter Optimization
- Walk-Forward Analysis

AUTOPILOT & AI PROMPTS

- > Add stop-loss logic
- > Add take-profit logic

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe Ratio > 1.5

DAY 43 | Monday

Week 9 - Q1 - Strategy Implementation: Mean Reversion

OBJECTIVE: Refining Mean Reversion parameters: Version 12.0

TECHNOLOGY & COMMANDS

```
$ python scripts/optimize.py --strategy mean_rev
```

Files to Create / Edit:

- apps/api/strategies/mean_reversion_v12.py

ARCHITECTURE & LOGIC

- Parameter Optimization
- Walk-Forward Analysis

AUTOPILOT & AI PROMPTS

- > Add stop-loss logic
- > Add take-profit logic

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe Ratio > 1.5

DAY 44 | Tuesday

Week 9 - Q1 - Strategy Implementation: Mean Reversion

OBJECTIVE: Refining Mean Reversion parameters: Version 13.0

TECHNOLOGY & COMMANDS

```
$ python scripts/optimize.py --strategy mean_rev
```

Files to Create / Edit:

- apps/api/strategies/mean_reversion_v13.py

ARCHITECTURE & LOGIC

- Parameter Optimization
- Walk-Forward Analysis

AUTOPILOT & AI PROMPTS

- > Add stop-loss logic
- > Add take-profit logic

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe Ratio > 1.5

DAY 45 | Wednesday

Week 9 - Q1 - Paper Trading Loop

OBJECTIVE: Live Paper Trading: Day 1

TECHNOLOGY & COMMANDS

```
$ python main.py --mode paper
```

Files to Create / Edit:

- logs/paper_trading.log
- apps/api/reports/daily_pnl.py

ARCHITECTURE & LOGIC

- Real-time Execution
- Slippage Monitoring

AUTOPILOT & AI PROMPTS

- > Monitor fills vs expected price
- > Log heartbeat

RISK & VALIDATION

Risk: System crash.

Success Metric: Uptime 100%

DAY 46 | Thursday

Week 10 - Q1 - Paper Trading Loop

OBJECTIVE: Live Paper Trading: Day 2

TECHNOLOGY & COMMANDS

```
$ python main.py --mode paper
```

Files to Create / Edit:

- logs/paper_trading.log
- apps/api/reports/daily_pnl.py

ARCHITECTURE & LOGIC

- Real-time Execution
- Slippage Monitoring

AUTOPILOT & AI PROMPTS

- > Monitor fills vs expected price
- > Log heartbeat

RISK & VALIDATION

Risk: System crash.

Success Metric: Uptime 100%

DAY 47 | Friday

Week 10 - Q1 - Paper Trading Loop

OBJECTIVE: Live Paper Trading: Day 3

TECHNOLOGY & COMMANDS

```
$ python main.py --mode paper
```

Files to Create / Edit:

- logs/paper_trading.log
- apps/api/reports/daily_pnl.py

ARCHITECTURE & LOGIC

- Real-time Execution
- Slippage Monitoring

AUTOPILOT & AI PROMPTS

- > Monitor fills vs expected price
- > Log heartbeat

RISK & VALIDATION

Risk: System crash.

Success Metric: Uptime 100%

DAY 48 | Saturday

Week 10 - Q1 - [WEEKEND] Paper Trading Loop

OBJECTIVE: Research & Cleanup: Live Paper Trading: Day 4

TECHNOLOGY & COMMANDS

```
$ python main.py --mode paper
```

Files to Create / Edit:

- logs/paper_trading.log
- apps/api/reports/daily_pnl.py

ARCHITECTURE & LOGIC

- Real-time Execution
- Slippage Monitoring

AUTOPILOT & AI PROMPTS

- > Monitor fills vs expected price
- > Log heartbeat

RISK & VALIDATION

Risk: System crash.

Success Metric: Uptime 100%

DAY 49 | Sunday

Week 10 - Q1 - [WEEKEND] Paper Trading Loop

OBJECTIVE: Research & Cleanup: Live Paper Trading: Day 5

TECHNOLOGY & COMMANDS

```
$ python main.py --mode paper
```

Files to Create / Edit:

- logs/paper_trading.log
- apps/api/reports/daily_pnl.py

ARCHITECTURE & LOGIC

- Real-time Execution
- Slippage Monitoring

AUTOPILOT & AI PROMPTS

- > Monitor fills vs expected price
- > Log heartbeat

RISK & VALIDATION

Risk: System crash.

Success Metric: Uptime 100%

DAY 50 | Monday

Week 10 - Q1 - Paper Trading Loop

OBJECTIVE: Live Paper Trading: Day 6

TECHNOLOGY & COMMANDS

```
$ python main.py --mode paper
```

Files to Create / Edit:

- logs/paper_trading.log
- apps/api/reports/daily_pnl.py

ARCHITECTURE & LOGIC

- Real-time Execution
- Slippage Monitoring

AUTOPILOT & AI PROMPTS

- > Monitor fills vs expected price
- > Log heartbeat

RISK & VALIDATION

Risk: System crash.

Success Metric: Uptime 100%

DAY 51 | Tuesday

Week 11 - Q1 - Paper Trading Loop

OBJECTIVE: Live Paper Trading: Day 7

TECHNOLOGY & COMMANDS

```
$ python main.py --mode paper
```

Files to Create / Edit:

- logs/paper_trading.log
- apps/api/reports/daily_pnl.py

ARCHITECTURE & LOGIC

- Real-time Execution
- Slippage Monitoring

AUTOPILOT & AI PROMPTS

- > Monitor fills vs expected price
- > Log heartbeat

RISK & VALIDATION

Risk: System crash.

Success Metric: Uptime 100%

DAY 52 | Wednesday

Week 11 - Q1 - Paper Trading Loop

OBJECTIVE: Live Paper Trading: Day 8

TECHNOLOGY & COMMANDS

```
$ python main.py --mode paper
```

Files to Create / Edit:

- logs/paper_trading.log
- apps/api/reports/daily_pnl.py

ARCHITECTURE & LOGIC

- Real-time Execution
- Slippage Monitoring

AUTOPILOT & AI PROMPTS

- > Monitor fills vs expected price
- > Log heartbeat

RISK & VALIDATION

Risk: System crash.

Success Metric: Uptime 100%

DAY 53 | Thursday

Week 11 - Q1 - Paper Trading Loop

OBJECTIVE: Live Paper Trading: Day 9

TECHNOLOGY & COMMANDS

```
$ python main.py --mode paper
```

Files to Create / Edit:

- logs/paper_trading.log
- apps/api/reports/daily_pnl.py

ARCHITECTURE & LOGIC

- Real-time Execution
- Slippage Monitoring

AUTOPILOT & AI PROMPTS

- > Monitor fills vs expected price
- > Log heartbeat

RISK & VALIDATION

Risk: System crash.

Success Metric: Uptime 100%

DAY 54 | Friday

Week 11 - Q1 - Paper Trading Loop

OBJECTIVE: Live Paper Trading: Day 10

TECHNOLOGY & COMMANDS

```
$ python main.py --mode paper
```

Files to Create / Edit:

- logs/paper_trading.log
- apps/api/reports/daily_pnl.py

ARCHITECTURE & LOGIC

- Real-time Execution
- Slippage Monitoring

AUTOPILOT & AI PROMPTS

- > Monitor fills vs expected price
- > Log heartbeat

RISK & VALIDATION

Risk: System crash.

Success Metric: Uptime 100%

DAY 55 | Saturday

Week 11 - Q1 - [WEEKEND] Paper Trading Loop

OBJECTIVE: Research & Cleanup: Live Paper Trading: Day 11

TECHNOLOGY & COMMANDS

```
$ python main.py --mode paper
```

Files to Create / Edit:

- logs/paper_trading.log
- apps/api/reports/daily_pnl.py

ARCHITECTURE & LOGIC

- Real-time Execution
- Slippage Monitoring

AUTOPILOT & AI PROMPTS

- > Monitor fills vs expected price
- > Log heartbeat

RISK & VALIDATION

Risk: System crash.

Success Metric: Uptime 100%

DAY 56 | Sunday

Week 12 - Q1 - [WEEKEND] Paper Trading Loop

OBJECTIVE: Research & Cleanup: Live Paper Trading: Day 12

TECHNOLOGY & COMMANDS

```
$ python main.py --mode paper
```

Files to Create / Edit:

- logs/paper_trading.log
- apps/api/reports/daily_pnl.py

ARCHITECTURE & LOGIC

- Real-time Execution
- Slippage Monitoring

AUTOPILOT & AI PROMPTS

- > Monitor fills vs expected price
- > Log heartbeat

RISK & VALIDATION

Risk: System crash.

Success Metric: Uptime 100%

DAY 57 | Monday

Week 12 - Q1 - Paper Trading Loop

OBJECTIVE: Live Paper Trading: Day 13

TECHNOLOGY & COMMANDS

```
$ python main.py --mode paper
```

Files to Create / Edit:

- logs/paper_trading.log
- apps/api/reports/daily_pnl.py

ARCHITECTURE & LOGIC

- Real-time Execution
- Slippage Monitoring

AUTOPILOT & AI PROMPTS

- > Monitor fills vs expected price
- > Log heartbeat

RISK & VALIDATION

Risk: System crash.

Success Metric: Uptime 100%

DAY 58 | Tuesday

Week 12 - Q1 - Paper Trading Loop

OBJECTIVE: Live Paper Trading: Day 14

TECHNOLOGY & COMMANDS

```
$ python main.py --mode paper
```

Files to Create / Edit:

- logs/paper_trading.log
- apps/api/reports/daily_pnl.py

ARCHITECTURE & LOGIC

- Real-time Execution
- Slippage Monitoring

AUTOPILOT & AI PROMPTS

- > Monitor fills vs expected price
- > Log heartbeat

RISK & VALIDATION

Risk: System crash.

Success Metric: Uptime 100%

DAY 59 | Wednesday

Week 12 - Q1 - Paper Trading Loop

OBJECTIVE: Live Paper Trading: Day 15

TECHNOLOGY & COMMANDS

```
$ python main.py --mode paper
```

Files to Create / Edit:

- logs/paper_trading.log
- apps/api/reports/daily_pnl.py

ARCHITECTURE & LOGIC

- Real-time Execution
- Slippage Monitoring

AUTOPILOT & AI PROMPTS

- > Monitor fills vs expected price
- > Log heartbeat

RISK & VALIDATION

Risk: System crash.

Success Metric: Uptime 100%

DAY 60 | Thursday

Week 12 - Q1 - Paper Trading Loop

OBJECTIVE: Live Paper Trading: Day 16

TECHNOLOGY & COMMANDS

```
$ python main.py --mode paper
```

Files to Create / Edit:

- logs/paper_trading.log
- apps/api/reports/daily_pnl.py

ARCHITECTURE & LOGIC

- Real-time Execution
- Slippage Monitoring

AUTOPILOT & AI PROMPTS

- > Monitor fills vs expected price
- > Log heartbeat

RISK & VALIDATION

Risk: System crash.

Success Metric: Uptime 100%

DAY 61 | Friday

Week 13 - Q1 - Risk Manager: VaR Calculation

OBJECTIVE: Implement Value at Risk (VaR) utilizing Historical Simulation.

TECHNOLOGY & COMMANDS

```
$ pip install scipy numpy
```

Files to Create / Edit:

- libs/risk/var.py
- tests/test_risk.py

ARCHITECTURE & LOGIC

- Monte Carlo Simulation
- Historical VaR

AUTOPILOT & AI PROMPTS

- > Calculate 95% VaR
- > Calculate 99% CVaR

RISK & VALIDATION

Risk: Underestimating tail risk.

Success Metric: VaR matches external calc

DAY 62 | Saturday

Week 13 - Q1 - [WEEKEND] Position Sizing Module

OBJECTIVE: Research & Cleanup: Implement Kelly Criterion and Volatility Targeting.

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_size.py
```

Files to Create / Edit:

- libs/risk/sizing.py

ARCHITECTURE & LOGIC

- Kelly Criterion
- Volatility Scaling

AUTOPILOT & AI PROMPTS

- > Implement fractional Kelly
- > Cap max position size

RISK & VALIDATION

Risk: Betting too big.

Success Metric: Position size within limits

DAY 63 | Sunday

Week 13 - Q1 - [WEEKEND] Dashboard & Reporting Polish

OBJECTIVE: Research & Cleanup: Enhance UI Component #1: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_63.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 64 | Monday

Week 13 - Q1 - Dashboard & Reporting Polish

OBJECTIVE: Enhance UI Component #2: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_64.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 65 | Tuesday

Week 13 - Q1 - Dashboard & Reporting Polish

OBJECTIVE: Enhance UI Component #3: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_65.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 66 | Wednesday

Week 14 - Q2 - Dashboard & Reporting Polish

OBJECTIVE: Enhance UI Component #4: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_66.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 67 | Thursday

Week 14 - Q2 - Dashboard & Reporting Polish

OBJECTIVE: Enhance UI Component #5: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_67.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 68 | Friday

Week 14 - Q2 - Dashboard & Reporting Polish

OBJECTIVE: Enhance UI Component #6: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_68.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 69 | Saturday

Week 14 - Q2 - [WEEKEND] Dashboard & Reporting Polish

OBJECTIVE: Research & Cleanup: Enhance UI Component #7: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_69.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 70 | Sunday

Week 14 - Q2 - [WEEKEND] Dashboard & Reporting Polish

OBJECTIVE: Research & Cleanup: Enhance UI Component #8: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_70.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 71 | Monday

Week 15 - Q2 - Dashboard & Reporting Polish

OBJECTIVE: Enhance UI Component #9: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_71.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 72 | Tuesday

Week 15 - Q2 - Dashboard & Reporting Polish

OBJECTIVE: Enhance UI Component #10: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_72.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 73 | Wednesday

Week 15 - Q2 - Dashboard & Reporting Polish

OBJECTIVE: Enhance UI Component #11: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_73.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 74 | Thursday

Week 15 - Q2 - Dashboard & Reporting Polish

OBJECTIVE: Enhance UI Component #12: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_74.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 75 | Friday

Week 15 - Q2 - Dashboard & Reporting Polish

OBJECTIVE: Enhance UI Component #13: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_75.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 76 | Saturday

Week 16 - Q2 - [WEEKEND] Dashboard & Reporting Polish

OBJECTIVE: Research & Cleanup: Enhance UI Component #14: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_76.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 77 | Sunday

Week 16 - Q2 - [WEEKEND] Dashboard & Reporting Polish

OBJECTIVE: Research & Cleanup: Enhance UI Component #15: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_77.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 78 | Monday

Week 16 - Q2 - Dashboard & Reporting Polish

OBJECTIVE: Enhance UI Component #16: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_78.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 79 | Tuesday

Week 16 - Q2 - Dashboard & Reporting Polish

OBJECTIVE: Enhance UI Component #17: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_79.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 80 | Wednesday

Week 16 - Q2 - Dashboard & Reporting Polish

OBJECTIVE: Enhance UI Component #18: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_80.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 81 | Thursday

Week 17 - Q2 - Dashboard & Reporting Polish

OBJECTIVE: Enhance UI Component #19: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_81.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 82 | Friday

Week 17 - Q2 - Dashboard & Reporting Polish

OBJECTIVE: Enhance UI Component #20: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_82.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 83 | Saturday

Week 17 - Q2 - [WEEKEND] Dashboard & Reporting Polish

OBJECTIVE: Research & Cleanup: Enhance UI Component #21: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_83.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 84 | Sunday

Week 17 - Q2 - [WEEKEND] Dashboard & Reporting Polish

OBJECTIVE: Research & Cleanup: Enhance UI Component #22: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_84.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 85 | Monday

Week 17 - Q2 - Dashboard & Reporting Polish

OBJECTIVE: Enhance UI Component #23: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_85.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 86 | Tuesday

Week 18 - Q2 - Dashboard & Reporting Polish

OBJECTIVE: Enhance UI Component #24: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_86.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 87 | Wednesday

Week 18 - Q2 - Dashboard & Reporting Polish

OBJECTIVE: Enhance UI Component #25: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_87.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 88 | Thursday

Week 18 - Q2 - Dashboard & Reporting Polish

OBJECTIVE: Enhance UI Component #26: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_88.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 89 | Friday

Week 18 - Q2 - Dashboard & Reporting Polish

OBJECTIVE: Enhance UI Component #27: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_89.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 90 | Saturday

Week 18 - Q2 - [WEEKEND] Dashboard & Reporting Polish

OBJECTIVE: Research & Cleanup: Enhance UI Component #28: Charts, Tables, Alerts.

TECHNOLOGY & COMMANDS

```
$ npm run build
```

Files to Create / Edit:

- apps/web/src/components/Widget_90.tsx

ARCHITECTURE & LOGIC

- React Reusable Components
- WebSocket Updates

AUTOPILOT & AI PROMPTS

- > Create real-time equity curve
- > Add trade log table

RISK & VALIDATION

Risk: UI lag.

Success Metric: 60fps rendering

DAY 91 | Sunday

Week 19 - Q2 - [WEEKEND] Execution Engine Re-Architecture

OBJECTIVE: Research & Cleanup: Separate Strategy Logic from Execution Logic (OMS vs EMS).

TECHNOLOGY & COMMANDS

```
$ mkdir apps/api/execution
```

Files to Create / Edit:

- apps/api/execution/ems.py
- apps/api/execution/oms.py

ARCHITECTURE & LOGIC

- Inversion of Control
- Factory Pattern

AUTOPILOT & AI PROMPTS

- > Refactor Order object to support parent/child
- > Implement state machine

RISK & VALIDATION

Risk: Order State Sync.

Success Metric: EMS receives orders from OMS

DAY 92 | Monday

Week 19 - Q2 - TWAP Algorithm Implementation

OBJECTIVE: Implement Time-Weighted Average Price Algo: Phase 1

TECHNOLOGY & COMMANDS

```
$ python tests/test_twap.py
```

Files to Create / Edit:

- apps/api/execution/algos/twap.py

ARCHITECTURE & LOGIC

- Slicing Logic
- Randomization

AUTOPILOT & AI PROMPTS

- > Slice order into equal parts
- > Add random time jitter

RISK & VALIDATION

Risk: Signaling intent.

Success Metric: Average execution price within 1bp of VWAP

DAY 93 | Tuesday

Week 19 - Q2 - TWAP Algorithm Implementation

OBJECTIVE: Implement Time-Weighted Average Price Algo: Phase 2

TECHNOLOGY & COMMANDS

```
$ python tests/test_twap.py
```

Files to Create / Edit:

- apps/api/execution/algos/twap.py

ARCHITECTURE & LOGIC

- Slicing Logic
- Randomization

AUTOPILOT & AI PROMPTS

- > Slice order into equal parts
- > Add random time jitter

RISK & VALIDATION

Risk: Signaling intent.

Success Metric: Average execution price within 1bp of VWAP

DAY 94 | Wednesday

Week 19 - Q2 - TWAP Algorithm Implementation

OBJECTIVE: Implement Time-Weighted Average Price Algo: Phase 3

TECHNOLOGY & COMMANDS

```
$ python tests/test_twap.py
```

Files to Create / Edit:

- apps/api/execution/algos/twap.py

ARCHITECTURE & LOGIC

- Slicing Logic
- Randomization

AUTOPILOT & AI PROMPTS

- > Slice order into equal parts
- > Add random time jitter

RISK & VALIDATION

Risk: Signaling intent.

Success Metric: Average execution price within 1bp of VWAP

DAY 95 | Thursday

Week 19 - Q2 - TWAP Algorithm Implementation

OBJECTIVE: Implement Time-Weighted Average Price Algo: Phase 4

TECHNOLOGY & COMMANDS

```
$ python tests/test_twap.py
```

Files to Create / Edit:

- apps/api/execution/algos/twap.py

ARCHITECTURE & LOGIC

- Slicing Logic
- Randomization

AUTOPILOT & AI PROMPTS

- > Slice order into equal parts
- > Add random time jitter

RISK & VALIDATION

Risk: Signaling intent.

Success Metric: Average execution price within 1bp of VWAP

DAY 96 | Friday

Week 20 - Q2 - TWAP Algorithm Implementation

OBJECTIVE: Implement Time-Weighted Average Price Algo: Phase 5

TECHNOLOGY & COMMANDS

```
$ python tests/test_twap.py
```

Files to Create / Edit:

- apps/api/execution/algos/twap.py

ARCHITECTURE & LOGIC

- Slicing Logic
- Randomization

AUTOPILOT & AI PROMPTS

- > Slice order into equal parts
- > Add random time jitter

RISK & VALIDATION

Risk: Signaling intent.

Success Metric: Average execution price within 1bp of VWAP

DAY 97 | Saturday

Week 20 - Q2 - [WEEKEND] TWAP Algorithm Implementation

OBJECTIVE: Research & Cleanup: Implement Time-Weighted Average Price Algo: Phase 6

TECHNOLOGY & COMMANDS

```
$ python tests/test_twap.py
```

Files to Create / Edit:

- apps/api/execution/algos/twap.py

ARCHITECTURE & LOGIC

- Slicing Logic
- Randomization

AUTOPILOT & AI PROMPTS

- > Slice order into equal parts
- > Add random time jitter

RISK & VALIDATION

Risk: Signaling intent.

Success Metric: Average execution price within 1bp of VWAP

DAY 98 | Sunday

Week 20 - Q2 - [WEEKEND] TWAP Algorithm Implementation

OBJECTIVE: Research & Cleanup: Implement Time-Weighted Average Price Algo: Phase 7

TECHNOLOGY & COMMANDS

```
$ python tests/test_twap.py
```

Files to Create / Edit:

- apps/api/execution/algos/twap.py

ARCHITECTURE & LOGIC

- Slicing Logic
- Randomization

AUTOPILOT & AI PROMPTS

- > Slice order into equal parts
- > Add random time jitter

RISK & VALIDATION

Risk: Signaling intent.

Success Metric: Average execution price within 1bp of VWAP

DAY 99 | Monday

Week 20 - Q2 - TWAP Algorithm Implementation

OBJECTIVE: Implement Time-Weighted Average Price Algo: Phase 8

TECHNOLOGY & COMMANDS

```
$ python tests/test_twap.py
```

Files to Create / Edit:

- apps/api/execution/algos/twap.py

ARCHITECTURE & LOGIC

- Slicing Logic
- Randomization

AUTOPILOT & AI PROMPTS

- > Slice order into equal parts
- > Add random time jitter

RISK & VALIDATION

Risk: Signaling intent.

Success Metric: Average execution price within 1bp of VWAP

DAY 100 | Tuesday

Week 20 - Q2 - VWAP Algorithm Implementation

OBJECTIVE: Implement Volume-Weighted Average Price Algo: Phase 1

TECHNOLOGY & COMMANDS

```
$ python tests/test_vwap.py
```

Files to Create / Edit:

- apps/api/execution/algos/vwap.py

ARCHITECTURE & LOGIC

- Volume Profile Prediction
- Participation Rate

AUTOPILOT & AI PROMPTS

- > Predict volume curve
- > Adjust participation rate dynamically

RISK & VALIDATION

Risk: Chasing liquidity.

Success Metric: Slippage < 0.5bp

DAY 101 | Wednesday

Week 21 - Q2 - VWAP Algorithm Implementation

OBJECTIVE: Implement Volume-Weighted Average Price Algo: Phase 2

TECHNOLOGY & COMMANDS

```
$ python tests/test_vwap.py
```

Files to Create / Edit:

- apps/api/execution/algos/vwap.py

ARCHITECTURE & LOGIC

- Volume Profile Prediction
- Participation Rate

AUTOPILOT & AI PROMPTS

- > Predict volume curve
- > Adjust participation rate dynamically

RISK & VALIDATION

Risk: Chasing liquidity.

Success Metric: Slippage < 0.5bp

DAY 102 | Thursday

Week 21 - Q2 - VWAP Algorithm Implementation

OBJECTIVE: Implement Volume-Weighted Average Price Algo: Phase 3

TECHNOLOGY & COMMANDS

```
$ python tests/test_vwap.py
```

Files to Create / Edit:

- apps/api/execution/algos/vwap.py

ARCHITECTURE & LOGIC

- Volume Profile Prediction
- Participation Rate

AUTOPILOT & AI PROMPTS

- > Predict volume curve
- > Adjust participation rate dynamically

RISK & VALIDATION

Risk: Chasing liquidity.

Success Metric: Slippage < 0.5bp

DAY 103 | Friday

Week 21 - Q2 - VWAP Algorithm Implementation

OBJECTIVE: Implement Volume-Weighted Average Price Algo: Phase 4

TECHNOLOGY & COMMANDS

```
$ python tests/test_vwap.py
```

Files to Create / Edit:

- apps/api/execution/algos/vwap.py

ARCHITECTURE & LOGIC

- Volume Profile Prediction
- Participation Rate

AUTOPILOT & AI PROMPTS

- > Predict volume curve
- > Adjust participation rate dynamically

RISK & VALIDATION

Risk: Chasing liquidity.

Success Metric: Slippage < 0.5bp

DAY 104 | Saturday

Week 21 - Q2 - [WEEKEND] VWAP Algorithm Implementation

OBJECTIVE: Research & Cleanup: Implement Volume-Weighted Average Price Algo: Phase 5

TECHNOLOGY & COMMANDS

```
$ python tests/test_vwap.py
```

Files to Create / Edit:

- apps/api/execution/algos/vwap.py

ARCHITECTURE & LOGIC

- Volume Profile Prediction
- Participation Rate

AUTOPILOT & AI PROMPTS

- > Predict volume curve
- > Adjust participation rate dynamically

RISK & VALIDATION

Risk: Chasing liquidity.

Success Metric: Slippage < 0.5bp

DAY 105 | Sunday

Week 21 - Q2 - [WEEKEND] VWAP Algorithm Implementation

OBJECTIVE: Research & Cleanup: Implement Volume-Weighted Average Price Algo: Phase 6

TECHNOLOGY & COMMANDS

```
$ python tests/test_vwap.py
```

Files to Create / Edit:

- apps/api/execution/algos/vwap.py

ARCHITECTURE & LOGIC

- Volume Profile Prediction
- Participation Rate

AUTOPILOT & AI PROMPTS

- > Predict volume curve
- > Adjust participation rate dynamically

RISK & VALIDATION

Risk: Chasing liquidity.

Success Metric: Slippage < 0.5bp

DAY 106 | Monday

Week 22 - Q2 - VWAP Algorithm Implementation

OBJECTIVE: Implement Volume-Weighted Average Price Algo: Phase 7

TECHNOLOGY & COMMANDS

```
$ python tests/test_vwap.py
```

Files to Create / Edit:

- apps/api/execution/algos/vwap.py

ARCHITECTURE & LOGIC

- Volume Profile Prediction
- Participation Rate

AUTOPILOT & AI PROMPTS

- > Predict volume curve
- > Adjust participation rate dynamically

RISK & VALIDATION

Risk: Chasing liquidity.

Success Metric: Slippage < 0.5bp

DAY 107 | Tuesday

Week 22 - Q2 - VWAP Algorithm Implementation

OBJECTIVE: Implement Volume-Weighted Average Price Algo: Phase 8

TECHNOLOGY & COMMANDS

```
$ python tests/test_vwap.py
```

Files to Create / Edit:

- apps/api/execution/algos/vwap.py

ARCHITECTURE & LOGIC

- Volume Profile Prediction
- Participation Rate

AUTOPILOT & AI PROMPTS

- > Predict volume curve
- > Adjust participation rate dynamically

RISK & VALIDATION

Risk: Chasing liquidity.

Success Metric: Slippage < 0.5bp

DAY 108 | Wednesday

Week 22 - Q2 - VWAP Algorithm Implementation

OBJECTIVE: Implement Volume-Weighted Average Price Algo: Phase 9

TECHNOLOGY & COMMANDS

```
$ python tests/test_vwap.py
```

Files to Create / Edit:

- apps/api/execution/algos/vwap.py

ARCHITECTURE & LOGIC

- Volume Profile Prediction
- Participation Rate

AUTOPILOT & AI PROMPTS

- > Predict volume curve
- > Adjust participation rate dynamically

RISK & VALIDATION

Risk: Chasing liquidity.

Success Metric: Slippage < 0.5bp

DAY 109 | Thursday

Week 22 - Q2 - VWAP Algorithm Implementation

OBJECTIVE: Implement Volume-Weighted Average Price Algo: Phase 10

TECHNOLOGY & COMMANDS

```
$ python tests/test_vwap.py
```

Files to Create / Edit:

- apps/api/execution/algos/vwap.py

ARCHITECTURE & LOGIC

- Volume Profile Prediction
- Participation Rate

AUTOPILOT & AI PROMPTS

- > Predict volume curve
- > Adjust participation rate dynamically

RISK & VALIDATION

Risk: Chasing liquidity.

Success Metric: Slippage < 0.5bp

DAY 121 | Tuesday

Week 25 - Q2 - Multi-Broker Abstraction Layer

OBJECTIVE: Support routing to Interactive Brokers, Alpaca, and Tradier.

TECHNOLOGY & COMMANDS

```
$ pip install ib_insync
```

Files to Create / Edit:

- apps/api/services/brokers/ib.py
- apps/api/services/router.py

ARCHITECTURE & LOGIC

- Adapter Pattern
- Smart Order Router

AUTOPILOT & AI PROMPTS

- > Write IB TWS adapter
- > Implement routing logic

RISK & VALIDATION

Risk: Different API conventions.

Success Metric: Unified interface works

DAY 122 | Wednesday

Week 25 - Q2 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #1 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 123 | Thursday

Week 25 - Q2 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #2 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 124 | Friday

Week 25 - Q2 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #3 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 125 | Saturday

Week 25 - Q2 - [WEEKEND] Smart Order Router (SOR) Optimization

OBJECTIVE: Research & Cleanup: Optimize routing logic for Condition #4 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 126 | Sunday

Week 26 - Q2 - [WEEKEND] Smart Order Router (SOR) Optimization

OBJECTIVE: Research & Cleanup: Optimize routing logic for Condition #5 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 127 | Monday

Week 26 - Q2 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #6 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 128 | Tuesday

Week 26 - Q2 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #7 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 129 | Wednesday

Week 26 - Q2 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #8 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 130 | Thursday

Week 26 - Q2 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #9 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 131 | Friday

Week 27 - Q3 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #10 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 132 | Saturday

Week 27 - Q3 - [WEEKEND] Smart Order Router (SOR) Optimization

OBJECTIVE: Research & Cleanup: Optimize routing logic for Condition #11 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 133 | Sunday

Week 27 - Q3 - [WEEKEND] Smart Order Router (SOR) Optimization

OBJECTIVE: Research & Cleanup: Optimize routing logic for Condition #12 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 134 | Monday

Week 27 - Q3 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #13 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 135 | Tuesday

Week 27 - Q3 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #14 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 136 | Wednesday

Week 28 - Q3 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #15 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 137 | Thursday

Week 28 - Q3 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #16 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 138 | Friday

Week 28 - Q3 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #17 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 139 | Saturday

Week 28 - Q3 - [WEEKEND] Smart Order Router (SOR) Optimization

OBJECTIVE: Research & Cleanup: Optimize routing logic for Condition #18 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 140 | Sunday

Week 28 - Q3 - [WEEKEND] Smart Order Router (SOR) Optimization

OBJECTIVE: Research & Cleanup: Optimize routing logic for Condition #19 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 141 | Monday

Week 29 - Q3 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #20 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 142 | Tuesday

Week 29 - Q3 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #21 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 143 | Wednesday

Week 29 - Q3 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #22 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 144 | Thursday

Week 29 - Q3 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #23 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 145 | Friday

Week 29 - Q3 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #24 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 146 | Saturday

Week 30 - Q3 - [WEEKEND] Smart Order Router (SOR) Optimization

OBJECTIVE: Research & Cleanup: Optimize routing logic for Condition #25 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 147 | Sunday

Week 30 - Q3 - [WEEKEND] Smart Order Router (SOR) Optimization

OBJECTIVE: Research & Cleanup: Optimize routing logic for Condition #26 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 148 | Monday

Week 30 - Q3 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #27 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 149 | Tuesday

Week 30 - Q3 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #28 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 150 | Wednesday

Week 30 - Q3 - Smart Order Router (SOR) Optimization

OBJECTIVE: Optimize routing logic for Condition #29 (Cost, Speed, Liquidity).

TECHNOLOGY & COMMANDS

```
$ python scripts/test_router.py
```

Files to Create / Edit:

- apps/api/services/router_rules.json

ARCHITECTURE & LOGIC

- Rule Engine
- Cost Minimization

AUTOPILOT & AI PROMPTS

- > Route to cheapest venue
- > Route to most liquid venue

RISK & VALIDATION

Risk: Latency penalty.

Success Metric: Routing decision < 1ms

DAY 151 | Thursday

Week 31 - Q3 - Circuit Breakers & Kill Switches

OBJECTIVE: Implement system-wide halts based on P&L and Error Rate.

TECHNOLOGY & COMMANDS

```
$ python tests/test_risk_halt.py
```

Files to Create / Edit:

- libs/core/circuit_breaker.py

ARCHITECTURE & LOGIC

- State Pattern
- Observer Pattern

AUTOPILOT & AI PROMPTS

- > Halt if drawdown > 5%
- > Halt if error rate > 1%

RISK & VALIDATION

Risk: False positives.

Success Metric: System halts correctly

DAY 152 | Friday

Week 31 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #1 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 153 | Saturday

Week 31 - Q3 - [WEEKEND] Infrastructure Resilience

OBJECTIVE: Research & Cleanup: Implement Redundancy Layer #2 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 154 | Sunday

Week 31 - Q3 - [WEEKEND] Infrastructure Resilience

OBJECTIVE: Research & Cleanup: Implement Redundancy Layer #3 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 155 | Monday

Week 31 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #4 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 156 | Tuesday

Week 32 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #5 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 157 | Wednesday

Week 32 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #6 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 158 | Thursday

Week 32 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #7 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 159 | Friday

Week 32 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #8 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 160 | Saturday

Week 32 - Q3 - [WEEKEND] Infrastructure Resilience

OBJECTIVE: Research & Cleanup: Implement Redundancy Layer #9 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 161 | Sunday

Week 33 - Q3 - [WEEKEND] Infrastructure Resilience

OBJECTIVE: Research & Cleanup: Implement Redundancy Layer #10 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 162 | Monday

Week 33 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #11 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 163 | Tuesday

Week 33 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #12 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 164 | Wednesday

Week 33 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #13 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 165 | Thursday

Week 33 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #14 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 166 | Friday

Week 34 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #15 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 167 | Saturday

Week 34 - Q3 - [WEEKEND] Infrastructure Resilience

OBJECTIVE: Research & Cleanup: Implement Redundancy Layer #16 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 168 | Sunday

Week 34 - Q3 - [WEEKEND] Infrastructure Resilience

OBJECTIVE: Research & Cleanup: Implement Redundancy Layer #17 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 169 | Monday

Week 34 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #18 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 170 | Tuesday

Week 34 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #19 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 171 | Wednesday

Week 35 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #20 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 172 | Thursday

Week 35 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #21 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 173 | Friday

Week 35 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #22 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 174 | Saturday

Week 35 - Q3 - [WEEKEND] Infrastructure Resilience

OBJECTIVE: Research & Cleanup: Implement Redundancy Layer #23 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 175 | Sunday

Week 35 - Q3 - [WEEKEND] Infrastructure Resilience

OBJECTIVE: Research & Cleanup: Implement Redundancy Layer #24 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 176 | Monday

Week 36 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #25 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 177 | Tuesday

Week 36 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #26 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 178 | Wednesday

Week 36 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #27 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 179 | Thursday

Week 36 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #28 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 180 | Friday

Week 36 - Q3 - Infrastructure Resilience

OBJECTIVE: Implement Redundancy Layer #29 (Database, Redis, API).

TECHNOLOGY & COMMANDS

```
$ docker-compose -f docker-compose.ha.yml up
```

Files to Create / Edit:

- docker/haproxy.cfg
- k8s/deployment.yaml

ARCHITECTURE & LOGIC

- Load Balancing
- High Availability

AUTOPILOT & AI PROMPTS

- > Configure HAProxy
- > Setup Postgres Replication

RISK & VALIDATION

Risk: Split Brain.

Success Metric: Zero downtime deployment

DAY 181 | Saturday

Week 37 - Q3 - [WEEKEND] News API Integration

OBJECTIVE: Research & Cleanup: Ingest real-time news headlines from NewsAPI/Benzinga.

TECHNOLOGY & COMMANDS

```
$ pip install newsapi-python
```

Files to Create / Edit:

- apps/api/services/news.py
- apps/api/models/news_item.py

ARCHITECTURE & LOGIC

- ETL Pipeline
- NLP Preprocessing

AUTOPILOT & AI PROMPTS

- > Create News poller
- > Store headlines in DB

RISK & VALIDATION

Risk: API Quota exceeded.

Success Metric: Headlines strictly chronologic

DAY 182 | Sunday

Week 37 - Q3 - [WEEKEND] Sentiment Scoring Engine

OBJECTIVE: Research & Cleanup: Train/Fine-tune FinBERT model Phase 1.

TECHNOLOGY & COMMANDS

```
$ pip install transformers torch
```

Files to Create / Edit:

- libs/ml/sentiment.py

ARCHITECTURE & LOGIC

- Hugging Face Transformers
- Transfer Learning

AUTOPILOT & AI PROMPTS

- > Fine-tune on financial news
- > Deploy model to inference server

RISK & VALIDATION

Risk: Model Drift.

Success Metric: F1 Score > 0.85

DAY 183 | Monday

Week 37 - Q3 - Sentiment Scoring Engine

OBJECTIVE: Train/Fine-tune FinBERT model Phase 2.

TECHNOLOGY & COMMANDS

```
$ pip install transformers torch
```

Files to Create / Edit:

- libs/ml/sentiment.py

ARCHITECTURE & LOGIC

- Hugging Face Transformers
- Transfer Learning

AUTOPILOT & AI PROMPTS

- > Fine-tune on financial news
- > Deploy model to inference server

RISK & VALIDATION

Risk: Model Drift.

Success Metric: F1 Score > 0.85

DAY 184 | Tuesday

Week 37 - Q3 - Sentiment Scoring Engine

OBJECTIVE: Train/Fine-tune FinBERT model Phase 3.

TECHNOLOGY & COMMANDS

```
$ pip install transformers torch
```

Files to Create / Edit:

- libs/ml/sentiment.py

ARCHITECTURE & LOGIC

- Hugging Face Transformers
- Transfer Learning

AUTOPILOT & AI PROMPTS

- > Fine-tune on financial news
- > Deploy model to inference server

RISK & VALIDATION

Risk: Model Drift.

Success Metric: F1 Score > 0.85

DAY 185 | Wednesday

Week 37 - Q3 - Sentiment Scoring Engine

OBJECTIVE: Train/Fine-tune FinBERT model Phase 4.

TECHNOLOGY & COMMANDS

```
$ pip install transformers torch
```

Files to Create / Edit:

- libs/ml/sentiment.py

ARCHITECTURE & LOGIC

- Hugging Face Transformers
- Transfer Learning

AUTOPILOT & AI PROMPTS

- > Fine-tune on financial news
- > Deploy model to inference server

RISK & VALIDATION

Risk: Model Drift.

Success Metric: F1 Score > 0.85

DAY 186 | Thursday

Week 38 - Q3 - Sentiment Scoring Engine

OBJECTIVE: Train/Fine-tune FinBERT model Phase 5.

TECHNOLOGY & COMMANDS

```
$ pip install transformers torch
```

Files to Create / Edit:

- libs/ml/sentiment.py

ARCHITECTURE & LOGIC

- Hugging Face Transformers
- Transfer Learning

AUTOPILOT & AI PROMPTS

- > Fine-tune on financial news
- > Deploy model to inference server

RISK & VALIDATION

Risk: Model Drift.

Success Metric: F1 Score > 0.85

DAY 187 | Friday

Week 38 - Q3 - Sentiment Scoring Engine

OBJECTIVE: Train/Fine-tune FinBERT model Phase 6.

TECHNOLOGY & COMMANDS

```
$ pip install transformers torch
```

Files to Create / Edit:

- libs/ml/sentiment.py

ARCHITECTURE & LOGIC

- Hugging Face Transformers
- Transfer Learning

AUTOPILOT & AI PROMPTS

- > Fine-tune on financial news
- > Deploy model to inference server

RISK & VALIDATION

Risk: Model Drift.

Success Metric: F1 Score > 0.85

DAY 188 | Saturday

Week 38 - Q3 - [WEEKEND] Sentiment Scoring Engine

OBJECTIVE: Research & Cleanup: Train/Fine-tune FinBERT model Phase 7.

TECHNOLOGY & COMMANDS

```
$ pip install transformers torch
```

Files to Create / Edit:

- libs/ml/sentiment.py

ARCHITECTURE & LOGIC

- Hugging Face Transformers
- Transfer Learning

AUTOPILOT & AI PROMPTS

- > Fine-tune on financial news
- > Deploy model to inference server

RISK & VALIDATION

Risk: Model Drift.

Success Metric: F1 Score > 0.85

DAY 189 | Sunday

Week 38 - Q3 - [WEEKEND] Sentiment Scoring Engine

OBJECTIVE: Research & Cleanup: Train/Fine-tune FinBERT model Phase 8.

TECHNOLOGY & COMMANDS

```
$ pip install transformers torch
```

Files to Create / Edit:

- libs/ml/sentiment.py

ARCHITECTURE & LOGIC

- Hugging Face Transformers
- Transfer Learning

AUTOPILOT & AI PROMPTS

- > Fine-tune on financial news
- > Deploy model to inference server

RISK & VALIDATION

Risk: Model Drift.

Success Metric: F1 Score > 0.85

DAY 190 | Monday

Week 38 - Q3 - Sentiment Scoring Engine

OBJECTIVE: Train/Fine-tune FinBERT model Phase 9.

TECHNOLOGY & COMMANDS

```
$ pip install transformers torch
```

Files to Create / Edit:

- libs/ml/sentiment.py

ARCHITECTURE & LOGIC

- Hugging Face Transformers
- Transfer Learning

AUTOPILOT & AI PROMPTS

- > Fine-tune on financial news
- > Deploy model to inference server

RISK & VALIDATION

Risk: Model Drift.

Success Metric: F1 Score > 0.85

DAY 191 | Tuesday

Week 39 - Q3 - Sentiment Scoring Engine

OBJECTIVE: Train/Fine-tune FinBERT model Phase 10.

TECHNOLOGY & COMMANDS

```
$ pip install transformers torch
```

Files to Create / Edit:

- libs/ml/sentiment.py

ARCHITECTURE & LOGIC

- Hugging Face Transformers
- Transfer Learning

AUTOPILOT & AI PROMPTS

- > Fine-tune on financial news
- > Deploy model to inference server

RISK & VALIDATION

Risk: Model Drift.

Success Metric: F1 Score > 0.85

DAY 192 | Wednesday

Week 39 - Q3 - Sentiment Scoring Engine

OBJECTIVE: Train/Fine-tune FinBERT model Phase 11.

TECHNOLOGY & COMMANDS

```
$ pip install transformers torch
```

Files to Create / Edit:

- libs/ml/sentiment.py

ARCHITECTURE & LOGIC

- Hugging Face Transformers
- Transfer Learning

AUTOPILOT & AI PROMPTS

- > Fine-tune on financial news
- > Deploy model to inference server

RISK & VALIDATION

Risk: Model Drift.

Success Metric: F1 Score > 0.85

DAY 193 | Thursday

Week 39 - Q3 - Sentiment Scoring Engine

OBJECTIVE: Train/Fine-tune FinBERT model Phase 12.

TECHNOLOGY & COMMANDS

```
$ pip install transformers torch
```

Files to Create / Edit:

- libs/ml/sentiment.py

ARCHITECTURE & LOGIC

- Hugging Face Transformers
- Transfer Learning

AUTOPILOT & AI PROMPTS

- > Fine-tune on financial news
- > Deploy model to inference server

RISK & VALIDATION

Risk: Model Drift.

Success Metric: F1 Score > 0.85

DAY 194 | Friday

Week 39 - Q3 - Sentiment Scoring Engine

OBJECTIVE: Train/Fine-tune FinBERT model Phase 13.

TECHNOLOGY & COMMANDS

```
$ pip install transformers torch
```

Files to Create / Edit:

- libs/ml/sentiment.py

ARCHITECTURE & LOGIC

- Hugging Face Transformers
- Transfer Learning

AUTOPILOT & AI PROMPTS

- > Fine-tune on financial news
- > Deploy model to inference server

RISK & VALIDATION

Risk: Model Drift.

Success Metric: F1 Score > 0.85

DAY 195 | Saturday

Week 39 - Q3 - [WEEKEND] Social Sentiment Scraper

OBJECTIVE: Research & Cleanup: Scrape Reddit/Twitter for ticker mentions: Source #1.

TECHNOLOGY & COMMANDS

```
$ pip install praw
```

Files to Create / Edit:

- apps/api/services/social.py

ARCHITECTURE & LOGIC

- Rate Limiting
- Keyword Extraction

AUTOPILOT & AI PROMPTS

- > Extract \$TICKER mentions
- > Calculate sentiment volume

RISK & VALIDATION

Risk: IP Ban.

Success Metric: Proxies rotated

DAY 196 | Sunday

Week 40 - Q4 - [WEEKEND] Social Sentiment Scraper

OBJECTIVE: Research & Cleanup: Scrape Reddit/Twitter for ticker mentions: Source #2.

TECHNOLOGY & COMMANDS

```
$ pip install praw
```

Files to Create / Edit:

- apps/api/services/social.py

ARCHITECTURE & LOGIC

- Rate Limiting
- Keyword Extraction

AUTOPILOT & AI PROMPTS

- > Extract \$TICKER mentions
- > Calculate sentiment volume

RISK & VALIDATION

Risk: IP Ban.

Success Metric: Proxies rotated

DAY 197 | Monday

Week 40 - Q4 - Social Sentiment Scraper

OBJECTIVE: Scrape Reddit/Twitter for ticker mentions: Source #3.

TECHNOLOGY & COMMANDS

```
$ pip install praw
```

Files to Create / Edit:

- apps/api/services/social.py

ARCHITECTURE & LOGIC

- Rate Limiting
- Keyword Extraction

AUTOPILOT & AI PROMPTS

- > Extract \$TICKER mentions
- > Calculate sentiment volume

RISK & VALIDATION

Risk: IP Ban.

Success Metric: Proxies rotated

DAY 198 | Tuesday

Week 40 - Q4 - Social Sentiment Scraper

OBJECTIVE: Scrape Reddit/Twitter for ticker mentions: Source #4.

TECHNOLOGY & COMMANDS

```
$ pip install praw
```

Files to Create / Edit:

- apps/api/services/social.py

ARCHITECTURE & LOGIC

- Rate Limiting
- Keyword Extraction

AUTOPILOT & AI PROMPTS

- > Extract \$TICKER mentions
- > Calculate sentiment volume

RISK & VALIDATION

Risk: IP Ban.

Success Metric: Proxies rotated

DAY 199 | Wednesday

Week 40 - Q4 - Social Sentiment Scraper

OBJECTIVE: Scrape Reddit/Twitter for ticker mentions: Source #5.

TECHNOLOGY & COMMANDS

```
$ pip install praw
```

Files to Create / Edit:

- apps/api/services/social.py

ARCHITECTURE & LOGIC

- Rate Limiting
- Keyword Extraction

AUTOPILOT & AI PROMPTS

- > Extract \$TICKER mentions
- > Calculate sentiment volume

RISK & VALIDATION

Risk: IP Ban.

Success Metric: Proxies rotated

DAY 200 | Thursday

Week 40 - Q4 - Social Sentiment Scraper

OBJECTIVE: Scrape Reddit/Twitter for ticker mentions: Source #6.

TECHNOLOGY & COMMANDS

```
$ pip install praw
```

Files to Create / Edit:

- apps/api/services/social.py

ARCHITECTURE & LOGIC

- Rate Limiting
- Keyword Extraction

AUTOPILOT & AI PROMPTS

- > Extract \$TICKER mentions
- > Calculate sentiment volume

RISK & VALIDATION

Risk: IP Ban.

Success Metric: Proxies rotated

DAY 201 | Friday

Week 41 - Q4 - Social Sentiment Scraper

OBJECTIVE: Scrape Reddit/Twitter for ticker mentions: Source #7.

TECHNOLOGY & COMMANDS

```
$ pip install praw
```

Files to Create / Edit:

- apps/api/services/social.py

ARCHITECTURE & LOGIC

- Rate Limiting
- Keyword Extraction

AUTOPILOT & AI PROMPTS

- > Extract \$TICKER mentions
- > Calculate sentiment volume

RISK & VALIDATION

Risk: IP Ban.

Success Metric: Proxies rotated

DAY 202 | Saturday

Week 41 - Q4 - [WEEKEND] Social Sentiment Scraper

OBJECTIVE: Research & Cleanup: Scrape Reddit/Twitter for ticker mentions: Source #8.

TECHNOLOGY & COMMANDS

```
$ pip install praw
```

Files to Create / Edit:

- apps/api/services/social.py

ARCHITECTURE & LOGIC

- Rate Limiting
- Keyword Extraction

AUTOPILOT & AI PROMPTS

- > Extract \$TICKER mentions
- > Calculate sentiment volume

RISK & VALIDATION

Risk: IP Ban.

Success Metric: Proxies rotated

DAY 203 | Sunday

Week 41 - Q4 - [WEEKEND] Social Sentiment Scraper

OBJECTIVE: Research & Cleanup: Scrape Reddit/Twitter for ticker mentions: Source #9.

TECHNOLOGY & COMMANDS

```
$ pip install praw
```

Files to Create / Edit:

- apps/api/services/social.py

ARCHITECTURE & LOGIC

- Rate Limiting
- Keyword Extraction

AUTOPILOT & AI PROMPTS

- > Extract \$TICKER mentions
- > Calculate sentiment volume

RISK & VALIDATION

Risk: IP Ban.

Success Metric: Proxies rotated

DAY 204 | Monday

Week 41 - Q4 - Social Sentiment Scraper

OBJECTIVE: Scrape Reddit/Twitter for ticker mentions: Source #10.

TECHNOLOGY & COMMANDS

```
$ pip install praw
```

Files to Create / Edit:

- apps/api/services/social.py

ARCHITECTURE & LOGIC

- Rate Limiting
- Keyword Extraction

AUTOPILOT & AI PROMPTS

- > Extract \$TICKER mentions
- > Calculate sentiment volume

RISK & VALIDATION

Risk: IP Ban.

Success Metric: Proxies rotated

DAY 205 | Tuesday

Week 41 - Q4 - Social Sentiment Scraper

OBJECTIVE: Scrape Reddit/Twitter for ticker mentions: Source #11.

TECHNOLOGY & COMMANDS

```
$ pip install praw
```

Files to Create / Edit:

- apps/api/services/social.py

ARCHITECTURE & LOGIC

- Rate Limiting
- Keyword Extraction

AUTOPILOT & AI PROMPTS

- > Extract \$TICKER mentions
- > Calculate sentiment volume

RISK & VALIDATION

Risk: IP Ban.

Success Metric: Proxies rotated

DAY 206 | Wednesday

Week 42 - Q4 - Social Sentiment Scraper

OBJECTIVE: Scrape Reddit/Twitter for ticker mentions: Source #12.

TECHNOLOGY & COMMANDS

```
$ pip install praw
```

Files to Create / Edit:

- apps/api/services/social.py

ARCHITECTURE & LOGIC

- Rate Limiting
- Keyword Extraction

AUTOPILOT & AI PROMPTS

- > Extract \$TICKER mentions
- > Calculate sentiment volume

RISK & VALIDATION

Risk: IP Ban.

Success Metric: Proxies rotated

DAY 207 | Thursday

Week 42 - Q4 - Social Sentiment Scraper

OBJECTIVE: Scrape Reddit/Twitter for ticker mentions: Source #13.

TECHNOLOGY & COMMANDS

```
$ pip install praw
```

Files to Create / Edit:

- apps/api/services/social.py

ARCHITECTURE & LOGIC

- Rate Limiting
- Keyword Extraction

AUTOPILOT & AI PROMPTS

- > Extract \$TICKER mentions
- > Calculate sentiment volume

RISK & VALIDATION

Risk: IP Ban.

Success Metric: Proxies rotated

DAY 208 | Friday

Week 42 - Q4 - Social Sentiment Scraper

OBJECTIVE: Scrape Reddit/Twitter for ticker mentions: Source #14.

TECHNOLOGY & COMMANDS

```
$ pip install praw
```

Files to Create / Edit:

- apps/api/services/social.py

ARCHITECTURE & LOGIC

- Rate Limiting
- Keyword Extraction

AUTOPILOT & AI PROMPTS

- > Extract \$TICKER mentions
- > Calculate sentiment volume

RISK & VALIDATION

Risk: IP Ban.

Success Metric: Proxies rotated

DAY 209 | Saturday

Week 42 - Q4 - [WEEKEND] Social Sentiment Scraper

OBJECTIVE: Research & Cleanup: Scrape Reddit/Twitter for ticker mentions: Source #15.

TECHNOLOGY & COMMANDS

```
$ pip install praw
```

Files to Create / Edit:

- apps/api/services/social.py

ARCHITECTURE & LOGIC

- Rate Limiting
- Keyword Extraction

AUTOPILOT & AI PROMPTS

- > Extract \$TICKER mentions
- > Calculate sentiment volume

RISK & VALIDATION

Risk: IP Ban.

Success Metric: Proxies rotated

DAY 210 | Sunday

Week 42 - Q4 - [WEEKEND] Social Sentiment Scraper

OBJECTIVE: Research & Cleanup: Scrape Reddit/Twitter for ticker mentions: Source #16.

TECHNOLOGY & COMMANDS

```
$ pip install praw
```

Files to Create / Edit:

- apps/api/services/social.py

ARCHITECTURE & LOGIC

- Rate Limiting
- Keyword Extraction

AUTOPILOT & AI PROMPTS

- > Extract \$TICKER mentions
- > Calculate sentiment volume

RISK & VALIDATION

Risk: IP Ban.

Success Metric: Proxies rotated

DAY 211 | Monday

Week 43 - Q4 - Feature Store Implementation

OBJECTIVE: Centralized storage for ML features (Feast or key-value).

TECHNOLOGY & COMMANDS

```
$ pip install feast
```

Files to Create / Edit:

- feature_repo/feature_store.yaml

ARCHITECTURE & LOGIC

- Feature Engineering
- Point-in-Time Correctness

AUTOPILOT & AI PROMPTS

- > Define feature definitions
- > Materialize features to Redis

RISK & VALIDATION

Risk: Lookahead bias in training.

Success Metric: Training/Serving skew < 1%

DAY 212 | Tuesday

Week 43 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #1.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_1.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 213 | Wednesday

Week 43 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #2.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_2.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 214 | Thursday

Week 43 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #3.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_3.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 215 | Friday

Week 43 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #4.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_4.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 216 | Saturday

Week 44 - Q4 - [WEEKEND] Alpha Model Research: XGBoost

OBJECTIVE: Research & Cleanup: Research & Train XGBoost model for Sector #5.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_5.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 217 | Sunday

Week 44 - Q4 - [WEEKEND] Alpha Model Research: XGBoost

OBJECTIVE: Research & Cleanup: Research & Train XGBoost model for Sector #6.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_6.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 218 | Monday

Week 44 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #7.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_7.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 219 | Tuesday

Week 44 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #8.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_8.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 220 | Wednesday

Week 44 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #9.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_9.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 221 | Thursday

Week 45 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #10.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_10.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 222 | Friday

Week 45 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #11.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_11.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 223 | Saturday

Week 45 - Q4 - [WEEKEND] Alpha Model Research: XGBoost

OBJECTIVE: Research & Cleanup: Research & Train XGBoost model for Sector #12.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_12.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 224 | Sunday

Week 45 - Q4 - [WEEKEND] Alpha Model Research: XGBoost

OBJECTIVE: Research & Cleanup: Research & Train XGBoost model for Sector #13.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_13.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 225 | Monday

Week 45 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #14.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_14.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 226 | Tuesday

Week 46 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #15.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_15.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 227 | Wednesday

Week 46 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #16.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_16.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 228 | Thursday

Week 46 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #17.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_17.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 229 | Friday

Week 46 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #18.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_18.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 230 | Saturday

Week 46 - Q4 - [WEEKEND] Alpha Model Research: XGBoost

OBJECTIVE: Research & Cleanup: Research & Train XGBoost model for Sector #19.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_19.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 231 | Sunday

Week 47 - Q4 - [WEEKEND] Alpha Model Research: XGBoost

OBJECTIVE: Research & Cleanup: Research & Train XGBoost model for Sector #20.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_20.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 232 | Monday

Week 47 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #21.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_21.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 233 | Tuesday

Week 47 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #22.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_22.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 234 | Wednesday

Week 47 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #23.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_23.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 235 | Thursday

Week 47 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #24.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_24.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 236 | Friday

Week 48 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #25.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_25.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 237 | Saturday

Week 48 - Q4 - [WEEKEND] Alpha Model Research: XGBoost

OBJECTIVE: Research & Cleanup: Research & Train XGBoost model for Sector #26.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_26.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 238 | Sunday

Week 48 - Q4 - [WEEKEND] Alpha Model Research: XGBoost

OBJECTIVE: Research & Cleanup: Research & Train XGBoost model for Sector #27.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_27.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 239 | Monday

Week 48 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #28.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_28.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 240 | Tuesday

Week 48 - Q4 - Alpha Model Research: XGBoost

OBJECTIVE: Research & Train XGBoost model for Sector #29.

TECHNOLOGY & COMMANDS

```
$ pip install xgboost scikit-learn
```

Files to Create / Edit:

- research/notebooks/xgboost_sector_29.ipynb

ARCHITECTURE & LOGIC

- Gradient Boosting
- Hyperparameter Tuning

AUTOPILOT & AI PROMPTS

- > Grid search parameters
- > Evaluate OOS performance

RISK & VALIDATION

Risk: Overfitting.

Success Metric: Sharpe > 1.0 OOS

DAY 241 | Wednesday

Week 49 - Q4 - Mean-Variance Optimization

OBJECTIVE: Implement Markowitz MVO Solver using CVXPY.

TECHNOLOGY & COMMANDS

```
$ pip install cvxpy
```

Files to Create / Edit:

- libs/math/portfolio.py

ARCHITECTURE & LOGIC

- Convex Optimization
- Quadratic Programming

AUTOPILOT & AI PROMPTS

- > Define objective function
- > Add constraints (long-only)

RISK & VALIDATION

Risk: Unstable matrix.

Success Metric: Solver converges

DAY 242 | Thursday

Week 49 - Q4 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #1 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_1.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 243 | Friday

Week 49 - Q4 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #2 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_2.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 244 | Saturday

Week 49 - Q4 - [WEEKEND] Advanced Portfolio Construction

OBJECTIVE: Research & Cleanup: Implement Strategy #3 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_3.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 245 | Sunday

Week 49 - Q4 - [WEEKEND] Advanced Portfolio Construction

OBJECTIVE: Research & Cleanup: Implement Strategy #4 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_4.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 246 | Monday

Week 50 - Q4 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #5 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_5.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 247 | Tuesday

Week 50 - Q4 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #6 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_6.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 248 | Wednesday

Week 50 - Q4 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #7 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_7.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 249 | Thursday

Week 50 - Q4 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #8 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_8.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 250 | Friday

Week 50 - Q4 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #9 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_9.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 251 | Saturday

Week 51 - Q4 - [WEEKEND] Advanced Portfolio Construction

OBJECTIVE: Research & Cleanup: Implement Strategy #10 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_10.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 252 | Sunday

Week 51 - Q4 - [WEEKEND] Advanced Portfolio Construction

OBJECTIVE: Research & Cleanup: Implement Strategy #11 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_11.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 253 | Monday

Week 51 - Q4 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #12 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_12.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 254 | Tuesday

Week 51 - Q4 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #13 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_13.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 255 | Wednesday

Week 51 - Q4 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #14 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_14.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 256 | Thursday

Week 52 - Q4 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #15 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_15.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 257 | Friday

Week 52 - Q4 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #16 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_16.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 258 | Saturday

Week 52 - Q4 - [WEEKEND] Advanced Portfolio Construction

OBJECTIVE: Research & Cleanup: Implement Strategy #17 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_17.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 259 | Sunday

Week 52 - Q4 - [WEEKEND] Advanced Portfolio Construction

OBJECTIVE: Research & Cleanup: Implement Strategy #18 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_18.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 260 | Monday

Week 52 - Q4 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #19 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_19.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 261 | Tuesday

Week 53 - Q5 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #20 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_20.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 262 | Wednesday

Week 53 - Q5 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #21 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_21.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 263 | Thursday

Week 53 - Q5 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #22 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_22.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 264 | Friday

Week 53 - Q5 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #23 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_23.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 265 | Saturday

Week 53 - Q5 - [WEEKEND] Advanced Portfolio Construction

OBJECTIVE: Research & Cleanup: Implement Strategy #24 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_24.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 266 | Sunday

Week 54 - Q5 - [WEEKEND] Advanced Portfolio Construction

OBJECTIVE: Research & Cleanup: Implement Strategy #25 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_25.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 267 | Monday

Week 54 - Q5 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #26 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_26.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 268 | Tuesday

Week 54 - Q5 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #27 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_27.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 269 | Wednesday

Week 54 - Q5 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #28 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_28.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 270 | Thursday

Week 54 - Q5 - Advanced Portfolio Construction

OBJECTIVE: Implement Strategy #29 (Black-Litterman, HRP, ERC).

TECHNOLOGY & COMMANDS

```
$ python scripts/backtest_portfolio.py
```

Files to Create / Edit:

- apps/api/strategies/portfolio/strategy_29.py

ARCHITECTURE & LOGIC

- Risk Parity
- Hierarchical Clustering

AUTOPILOT & AI PROMPTS

- > Implement logic
- > Allocate capital dynamically

RISK & VALIDATION

Risk: Transaction costs kill alpha.

Success Metric: Net returns positive

DAY 271 | Friday

Week 55 - Q5 - Multi-Tenant Database Migration

OBJECTIVE: Add 'tenant_id' to all key tables (RLS).

TECHNOLOGY & COMMANDS

```
$ alembic revision -m 'add_tenant_id'
```

Files to Create / Edit:

- alembic/versions/tenant_migration.py

ARCHITECTURE & LOGIC

- Row-Level Security
- Shared-Nothing Architecture

AUTOPILOT & AI PROMPTS

- > Add tenant_id column
- > Update all unique constraints

RISK & VALIDATION

Risk: Data Leakage.

Success Metric: Tenants only see own data

DAY 272 | Saturday

Week 55 - Q5 - [WEEKEND] White Label UI Branding

OBJECTIVE: Research & Cleanup: Implement Theme System for Client #1.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_1.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 273 | Sunday

Week 55 - Q5 - [WEEKEND] White Label UI Branding

OBJECTIVE: Research & Cleanup: Implement Theme System for Client #2.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_2.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 274 | Monday

Week 55 - Q5 - White Label UI Branding

OBJECTIVE: Implement Theme System for Client #3.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_3.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 275 | Tuesday

Week 55 - Q5 - White Label UI Branding

OBJECTIVE: Implement Theme System for Client #4.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_4.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 276 | Wednesday

Week 56 - Q5 - White Label UI Branding

OBJECTIVE: Implement Theme System for Client #5.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_5.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 277 | Thursday

Week 56 - Q5 - White Label UI Branding

OBJECTIVE: Implement Theme System for Client #6.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_6.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 278 | Friday

Week 56 - Q5 - White Label UI Branding

OBJECTIVE: Implement Theme System for Client #7.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_7.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 279 | Saturday

Week 56 - Q5 - [WEEKEND] White Label UI Branding

OBJECTIVE: Research & Cleanup: Implement Theme System for Client #8.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_8.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 280 | Sunday

Week 56 - Q5 - [WEEKEND] White Label UI Branding

OBJECTIVE: Research & Cleanup: Implement Theme System for Client #9.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_9.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 281 | Monday

Week 57 - Q5 - White Label UI Branding

OBJECTIVE: Implement Theme System for Client #10.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_10.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 282 | Tuesday

Week 57 - Q5 - White Label UI Branding

OBJECTIVE: Implement Theme System for Client #11.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_11.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 283 | Wednesday

Week 57 - Q5 - White Label UI Branding

OBJECTIVE: Implement Theme System for Client #12.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_12.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 284 | Thursday

Week 57 - Q5 - White Label UI Branding

OBJECTIVE: Implement Theme System for Client #13.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_13.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 285 | Friday

Week 57 - Q5 - White Label UI Branding

OBJECTIVE: Implement Theme System for Client #14.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_14.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 286 | Saturday

Week 58 - Q5 - [WEEKEND] White Label UI Branding

OBJECTIVE: Research & Cleanup: Implement Theme System for Client #15.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_15.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 287 | Sunday

Week 58 - Q5 - [WEEKEND] White Label UI Branding

OBJECTIVE: Research & Cleanup: Implement Theme System for Client #16.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_16.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 288 | Monday

Week 58 - Q5 - White Label UI Branding

OBJECTIVE: Implement Theme System for Client #17.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_17.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 289 | Tuesday

Week 58 - Q5 - White Label UI Branding

OBJECTIVE: Implement Theme System for Client #18.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_18.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 290 | Wednesday

Week 58 - Q5 - White Label UI Branding

OBJECTIVE: Implement Theme System for Client #19.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_19.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 291 | Thursday

Week 59 - Q5 - White Label UI Branding

OBJECTIVE: Implement Theme System for Client #20.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_20.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 292 | Friday

Week 59 - Q5 - White Label UI Branding

OBJECTIVE: Implement Theme System for Client #21.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_21.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 293 | Saturday

Week 59 - Q5 - [WEEKEND] White Label UI Branding

OBJECTIVE: Research & Cleanup: Implement Theme System for Client #22.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_22.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 294 | Sunday

Week 59 - Q5 - [WEEKEND] White Label UI Branding

OBJECTIVE: Research & Cleanup: Implement Theme System for Client #23.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_23.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 295 | Monday

Week 59 - Q5 - White Label UI Branding

OBJECTIVE: Implement Theme System for Client #24.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_24.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 296 | Tuesday

Week 60 - Q5 - White Label UI Branding

OBJECTIVE: Implement Theme System for Client #25.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_25.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 297 | Wednesday

Week 60 - Q5 - White Label UI Branding

OBJECTIVE: Implement Theme System for Client #26.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_26.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 298 | Thursday

Week 60 - Q5 - White Label UI Branding

OBJECTIVE: Implement Theme System for Client #27.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_27.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 299 | Friday

Week 60 - Q5 - White Label UI Branding

OBJECTIVE: Implement Theme System for Client #28.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_28.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 300 | Saturday

Week 60 - Q5 - [WEEKEND] White Label UI Branding

OBJECTIVE: Research & Cleanup: Implement Theme System for Client #29.

TECHNOLOGY & COMMANDS

```
$ npm install tailwind-theme-swapper
```

Files to Create / Edit:

- apps/web/src/themes/client_29.ts

ARCHITECTURE & LOGIC

- Design Tokens
- CSS Variables

AUTOPILOT & AI PROMPTS

- > Define color palette
- > Define typography

RISK & VALIDATION

Risk: Inconsistent branding.

Success Metric: UI matches mockups

DAY 301 | Sunday

Week 61 - Q5 - [WEEKEND] Investor Portal Shell

OBJECTIVE: Research & Cleanup: Secure portal for LPs to view NAV performance.

TECHNOLOGY & COMMANDS

```
$ npm create vite apps/investor-portal
```

Files to Create / Edit:

- apps/investor-portal/src/App.tsx

ARCHITECTURE & LOGIC

- Role-Based Access Control
- PDF Generation

AUTOPILOT & AI PROMPTS

- > Setup Auth0 for LPs
- > Build NAV Chart

RISK & VALIDATION

Risk: Unauthorized access.

Success Metric: Only LPs can login

DAY 302 | Monday

Week 61 - Q5 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #1 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 303 | Tuesday

Week 61 - Q5 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #2 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 304 | Wednesday

Week 61 - Q5 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #3 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 305 | Thursday

Week 61 - Q5 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #4 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 306 | Friday

Week 62 - Q5 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #5 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 307 | Saturday

Week 62 - Q5 - [WEEKEND] Fund Administration Module

OBJECTIVE: Research & Cleanup: Implement Back-Office Feature #6 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 308 | Sunday

Week 62 - Q5 - [WEEKEND] Fund Administration Module

OBJECTIVE: Research & Cleanup: Implement Back-Office Feature #7 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 309 | Monday

Week 62 - Q5 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #8 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 310 | Tuesday

Week 62 - Q5 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #9 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 311 | Wednesday

Week 63 - Q5 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #10 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 312 | Thursday

Week 63 - Q5 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #11 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 313 | Friday

Week 63 - Q5 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #12 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 314 | Saturday

Week 63 - Q5 - [WEEKEND] Fund Administration Module

OBJECTIVE: Research & Cleanup: Implement Back-Office Feature #13 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 315 | Sunday

Week 63 - Q5 - [WEEKEND] Fund Administration Module

OBJECTIVE: Research & Cleanup: Implement Back-Office Feature #14 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 316 | Monday

Week 64 - Q5 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #15 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 317 | Tuesday

Week 64 - Q5 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #16 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 318 | Wednesday

Week 64 - Q5 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #17 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 319 | Thursday

Week 64 - Q5 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #18 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 320 | Friday

Week 64 - Q5 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #19 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 321 | Saturday

Week 65 - Q5 - [WEEKEND] Fund Administration Module

OBJECTIVE: Research & Cleanup: Implement Back-Office Feature #20 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 322 | Sunday

Week 65 - Q5 - [WEEKEND] Fund Administration Module

OBJECTIVE: Research & Cleanup: Implement Back-Office Feature #21 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 323 | Monday

Week 65 - Q5 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #22 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 324 | Tuesday

Week 65 - Q5 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #23 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 325 | Wednesday

Week 65 - Q5 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #24 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 326 | Thursday

Week 66 - Q6 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #25 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 327 | Friday

Week 66 - Q6 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #26 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 328 | Saturday

Week 66 - Q6 - [WEEKEND] Fund Administration Module

OBJECTIVE: Research & Cleanup: Implement Back-Office Feature #27 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 329 | Sunday

Week 66 - Q6 - [WEEKEND] Fund Administration Module

OBJECTIVE: Research & Cleanup: Implement Back-Office Feature #28 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 330 | Monday

Week 66 - Q6 - Fund Administration Module

OBJECTIVE: Implement Back-Office Feature #29 (Sub/Red, Fees, K-1s).

TECHNOLOGY & COMMANDS

```
$ python scripts/calc_fees.py
```

Files to Create / Edit:

- apps/api/fund_admin/fees.py

ARCHITECTURE & LOGIC

- Accounting Logic
- Double-Entry Ledger

AUTOPILOT & AI PROMPTS

- > Calculate Management Fee (2%)
- > Calculate Performance Fee (20%)

RISK & VALIDATION

Risk: Audit failure.

Success Metric: Ledger balances match bank

DAY 331 | Tuesday

Week 67 - Q6 - SOC 2 Type II Compliance Audit

OBJECTIVE: Automated Evidence Collection for Security Audit.

TECHNOLOGY & COMMANDS

```
$ python scripts/collect_evidence.py
```

Files to Create / Edit:

- compliance/soc2_evidence/

ARCHITECTURE & LOGIC

- Audit Logging
- Access Review

AUTOPILOT & AI PROMPTS

- > Export AWS Config
- > Snapshot User Permissions

RISK & VALIDATION

Risk: Non-compliance.

Success Metric: Auditor sign-off

DAY 332 | Wednesday

Week 67 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #1.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 333 | Thursday

Week 67 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #2.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 334 | Friday

Week 67 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #3.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 335 | Saturday

Week 67 - Q6 - [WEEKEND] Quantum Computing Integration

OBJECTIVE: Research & Cleanup: Experiment with Qiskit for Portfolio Optimization: Qubit #4.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 336 | Sunday

Week 68 - Q6 - [WEEKEND] Quantum Computing Integration

OBJECTIVE: Research & Cleanup: Experiment with Qiskit for Portfolio Optimization: Qubit #5.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 337 | Monday

Week 68 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #6.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 338 | Tuesday

Week 68 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #7.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 339 | Wednesday

Week 68 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #8.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 340 | Thursday

Week 68 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #9.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 341 | Friday

Week 69 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #10.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 342 | Saturday

Week 69 - Q6 - [WEEKEND] Quantum Computing Integration

OBJECTIVE: Research & Cleanup: Experiment with Qiskit for Portfolio Optimization: Qubit #11.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 343 | Sunday

Week 69 - Q6 - [WEEKEND] Quantum Computing Integration

OBJECTIVE: Research & Cleanup: Experiment with Qiskit for Portfolio Optimization: Qubit #12.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 344 | Monday

Week 69 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #13.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 345 | Tuesday

Week 69 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #14.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 346 | Wednesday

Week 70 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #15.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 347 | Thursday

Week 70 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #16.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 348 | Friday

Week 70 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #17.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 349 | Saturday

Week 70 - Q6 - [WEEKEND] Quantum Computing Integration

OBJECTIVE: Research & Cleanup: Experiment with Qiskit for Portfolio Optimization: Qubit #18.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 350 | Sunday

Week 70 - Q6 - [WEEKEND] Quantum Computing Integration

OBJECTIVE: Research & Cleanup: Experiment with Qiskit for Portfolio Optimization: Qubit #19.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 351 | Monday

Week 71 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #20.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 352 | Tuesday

Week 71 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #21.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 353 | Wednesday

Week 71 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #22.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 354 | Thursday

Week 71 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #23.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 355 | Friday

Week 71 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #24.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 356 | Saturday

Week 72 - Q6 - [WEEKEND] Quantum Computing Integration

OBJECTIVE: Research & Cleanup: Experiment with Qiskit for Portfolio Optimization: Qubit #25.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 357 | Sunday

Week 72 - Q6 - [WEEKEND] Quantum Computing Integration

OBJECTIVE: Research & Cleanup: Experiment with Qiskit for Portfolio Optimization: Qubit #26.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 358 | Monday

Week 72 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #27.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 359 | Tuesday

Week 72 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #28.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 360 | Wednesday

Week 72 - Q6 - Quantum Computing Integration

OBJECTIVE: Experiment with Qiskit for Portfolio Optimization: Qubit #29.

TECHNOLOGY & COMMANDS

```
$ pip install qiskit
```

Files to Create / Edit:

- research/quantum/portfolio_opt.py

ARCHITECTURE & LOGIC

- QAOA Algorithm
- VQE

AUTOPILOT & AI PROMPTS

- > Map constraints to Hamiltonian
- > Run on IBM Cloud simulator

RISK & VALIDATION

Risk: Quantum Noise.

Success Metric: Better Solution than Classical

DAY 365 | Monday

Week 73 - Q6 - The Singularity Launch

OBJECTIVE: Deploy Version 1.0 (End of Year 1) to Production.

TECHNOLOGY & COMMANDS

```
$ git tag v1.0.0
```

```
$ git push origin v1.0.0
```

Files to Create / Edit:

- RELEASE_NOTES.md

ARCHITECTURE & LOGIC

- Global Scale
- Autonomous Operation

AUTOPILOT & AI PROMPTS

- > Verify all systems go
- > Open Champagne

RISK & VALIDATION

Risk: Bug in prod.

Success Metric: World Domination